Print Date: 12/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNQ922

Contractor:

Contractor's 673 Blue Sky Parkway
Address: Lexington, KY 40509

Contract Location: The utility relocation on S.R. 101 (Peavine Road)

Counties: CUMBERLAND

Project(s): 18038-3241-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Estimate Number: 0005

Davis H. Elliot Construction Company, Inc.

Total to Date
$2,499,252.44

$0.00

$2,499,252.44

$-3,569.00
$0.00

$2,495,683.44

Estimate Type: Progress

Previous to Date
$2,246,450.57

$0.00

$2,246,450.57

$-2,000.00
$0.00

$2,244,450.57

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$252,801.87
$0.00
$252,801.87
$-1,569.00
$0.00
251,232.87

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
371.0 Days
188.0 Days
188.0 Days

50.67 9,

57.02 %
- %
Dates
04/01/2016
04/14/2016
05/06/2016
05/27/2016
07/05/2016
06/01/2017

Amounts

$4,369,172.00
$4,369,172.00
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

18038-3241-14

100.00 STP-101(21)

251,232.87 The utility relocation on S.R. 101 from Firetower Road to ea

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
18038-3241-14 0900 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $96,907.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $67,834.90
18038-3241-14 0900 9002 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $655,598.50
This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $590,038.65
18038-3241-14 0900 0030 203-01.79 C.Y. EXCAVATION/BACKFILL Bid: 650.000 Unit Price: $139.00
This Est: 43.330 This Est: $6,022.87
Total: 146.080 Total: $20,305.12
18038-3241-14 0900 0040 203-40.02 L.F. ROCK ANCHORS (DESCRIPTION) Bid: 264.000 Unit Price: $707.00
(SEE PLANS) This Est: 76.000 This Est: $53,732.00
Total: 76.000 Total: $53,732.00
18038-3241-14 0900 0050 209-03.22 L.F. FILTER SOCK (18 INCH) Bid: 25,750.000 Unit Price: $8.00
This Est: 486.000 This Est: $3,888.00
Total: 16,763.000 Total: $134,104.00

RR004
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18038-3241-14 0900 0060 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 7,400.000 Unit Price: $4.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 6,532.000 Total: $26,128.00
18038-3241-14 0900 0070 209-09.01 BAG SANDBAGS Bid: 962.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $405.00
18038-3241-14 0900 0080 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 3,375.000 Unit Price: $2.50
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0090 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 2,550.000 Unit Price: $82.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 1,660.870 Total: $136,191.34
18038-3241-14 0900 0100 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 400.000 Unit Price: $89.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0110 707-08.02 EACH GATE (DESCRIPTION)/(20 METAL Bid: 1.000 Unit Price: $2,000.00
LITTLE GATE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
0900 0110 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -2,000.00
18038-3241-14 0900 0120 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 6,450.000 Unit Price: $2.00
FENCE This Est: 0.000 This Est: $0.00
Total: 8,929.000 Total: $17,858.00

RR004

Page 3




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18038-3241-14 0900 0130 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 1,500.000 Unit Price: $148.00
This Est: 0.000 This Est: $0.00
Total: 3,735.430 Total: $552,843.64
18038-3241-14 0900 0140 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $100,000.00
This Est: 0.090 This Est: $9,000.00
Total: 0.510 Total: $51,000.00
18038-3241-14 0900 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $368,596.00
This Est: 0.000 This Est: $0.00
Total: 0.592 Total: $218,208.83
18038-3241-14 0900 0160 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 6,600.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 7,247.980 Total: $21,743.94
18038-3241-14 0900 0170 790-10.05 EACH POLE 75FT CLASS H2 METAL Bid: 1.000 Unit Price: $4,900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0180 790-10.07 EACH POLE 75FT CLASS H4 METAL Bid: 1.000 Unit Price: $4,900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0190 790-11.05 EACH POLE 80FT CLASS H2 METAL Bid: 7.000 Unit Price: $5,300.00
This Est: 2.000 This Est: $10,600.00
Total: 5.000 Total: $26,500.00

RR004
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12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

18038-3241-14 0900 0200 790-11.06 EACH POLE 80FT CLASS H3 METAL Bid: 3.000 Unit Price: $5,300.00
This Est: 2.000 This Est: $10,600.00
Total: 2.000 Total: $10,600.00

18038-3241-14 0900 0210 790-12.05 EACH POLE 85FT CLASS H2 METAL Bid: 6.000 Unit Price: $5,700.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $28,500.00

18038-3241-14 0900 0220 790-12.07 EACH POLE 85FT CLASS H4 METAL Bid: 1.000 Unit Price: $5,700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,700.00

18038-3241-14 0900 0230 790-13.05 EACH POLE 90FT CLASS H2 METAL Bid: 3.000 Unit Price: $6,100.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,200.00

18038-3241-14 0900 0240 790-13.06 EACH POLE 90FT CLASS H3 METAL Bid: 12.000 Unit Price: $6,100.00
This Est: 5.000 This Est: $30,500.00
Total: 9.000 Total: $54,900.00

18038-3241-14 0900 0250 790-14.06 EACH POLE 95FT CLASS H3 METAL Bid: 3.000 Unit Price: $6,500.00
This Est: 1.000 This Est: $6,500.00
Total: 1.000 Total: $6,500.00

18038-3241-14 0900 0260 790-14.07 EACH POLE 95FT CLASS H4 METAL Bid: 2.000 Unit Price: $6,500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,000.00

RR004
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

18038-3241-14 0900 0270 790-15.01 EACH POLE 100FT CLASS H4 METAL Bid: 1.000 Unit Price: $6,900.00
This Est: 1.000 This Est: $6,900.00
Total: 1.000 Total: $6,900.00

18038-3241-14 0900 0280 790-16.01 EACH POLE 105FT CLASS H4 METAL Bid: 1.000 Unit Price: $7,300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,300.00

18038-3241-14 0900 0290 790-17.01 EACH POLE 110FT CLASS H4 METAL Bid: 1.000 Unit Price: $7,700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,700.00

18038-3241-14 0900 0300 790-17.02 EACH POLE 110FT CLASS H5 METAL Bid: 5.000 Unit Price: $7,700.00
This Est: 1.000 This Est: $7,700.00
Total: 3.000 Total: $23,100.00

18038-3241-14 0900 0310 790-18.01 EACH POLE 115FT CLASS H4 METAL Bid: 1.000 Unit Price: $8,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

18038-3241-14 0900 0320 790-20.01 EACH POLE(DESCRIPTION)/(H1-85) Bid: 2.000 Unit Price: $5,700.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

18038-3241-14 0900 0330 790-20.02 EACH POLE(DESCRIPTION)/(H1-95) Bid: 3.000 Unit Price: $6,500.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $19,500.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

18038-3241-14 0900 0340 790-20.03 EACH POLE(DESCRIPTION)/(H2-100) Bid: 3.000 Unit Price: $6,900.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $20,700.00

18038-3241-14 0900 0350 790-20.04 EACH POLE(DESCRIPTION)/(H2-105) Bid: 2.000 Unit Price: $7,300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,300.00

18038-3241-14 0900 0360 790-20.05 EACH POLE(DESCRIPTION)/(H2-110) Bid: 1.000 Unit Price: $7,700.00
This Est: 1.000 This Est: $7,700.00
Total: 1.000 Total: $7,700.00

18038-3241-14 0900 0370 790-20.06 EACH POLE(DESCRIPTION)/(H3-100) Bid: 2.000 Unit Price: $6,900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

18038-3241-14 0900 0380 790-20.07 EACH POLE(DESCRIPTION)/(H3-110) Bid: 1.000 Unit Price: $7,700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,700.00

18038-3241-14 0900 0390 790-20.08 EACH POLE(DESCRIPTION)/(H2-85) Bid: 10.000 Unit Price: $5,700.00
This Est: 2.000 This Est: $11,400.00
Total: 8.000 Total: $45,600.00

18038-3241-14 0900 0400 790-40.24 L.F. OH COND 795 26/7 ACSR DRAKE Bid: 83,243.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18038-3241-14 0900 0410 790-40.76 L.F. OH STATIC COND Bid: 27,748.000 Unit Price: $3.00
/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0420 790-68.01 EACH POLE GROUND ROD TYPE Bid: 72.000 Unit Price: $329.00
This Est: 50.000 This Est: $16,450.00
Total: 50.000 Total: $16,450.00
18038-3241-14 0900 0430 790-71.66 EACH TANGENT W/ UPSWEPT ARMS Bid: 53.000 Unit Price: $5,000.00
161KV MAX This Est: 13.000 This Est: $65,000.00
Total: 38.000 Total: $190,000.00
18038-3241-14 0900 0440 790-71.68 EACH HORIZ POST SM ANG 161KV MAX  Bid: 2.000 Unit Price: $3,600.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,200.00
18038-3241-14 0900 0450 790-71.69 EACH VERTICAL DDE 161KV MAX Bid: 14.000 Unit Price: $6,000.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $30,000.00
18038-3241-14 0900 0460 790-71.70 EACH INTERMEDIATE ANGLE SINGLE Bid: 2.000 Unit Price: $4,200.00
POLE 161KV ASSEMBLY This Est: 1.000 This Est: $4,200.00
Total: 2.000 Total: $8,400.00
18038-3241-14 0900 0470 790-71.71 EACH LARGE ANGLE SINGLE POLE Bid: 1.000 Unit Price: $3,700.00
161KV ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,700.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18038-3241-14 0900 0480 790-72.15 EACH MEDIUM DUTY GUYING TEE Bid: 264.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0490 790-98.01 L.F. REMOVE WIRE Bid: 95,476.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0500 790-98.02 EACH REMOVE POLES Bid: 55.000 Unit Price: $3,900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0510 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 55.000 Unit Price: $950.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0520 793-02.90 EACH GUY WIRE (DESCRIPTION)/(SEE Bid: 264.000 Unit Price: $200.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0530 801-01 UNIT SEEDING (WITH MULCH) Bid: 1,800.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0540 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 1,800.000 Unit Price: $20.00
MULCH) This Est: 130.450 This Est: $2,609.00
Total: 1,985.450 Total: $39,709.00
0900 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est -78.450 Adj This Est -1,569.00
Adj Total: -78.450 Adj Total: -1,569.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18038-3241-14 0900 0550 801-01.16 UNIT BONDED FIBER MATRIX Bid: 400.000 Unit Price: $78.00
HYDROMULCH (W/PERMANENT This Est: 0.000 This Est: $0.00
SEED) Total: 0.000 Total: $0.00
18038-3241-14 0900 9000 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $13.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 9001 801-06 UNIT MULCH Bid: 0.000 Unit Price: $18.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0560 802-11.11 EACH CERCIS CANADENSIS (REDBUD Bid: 100.000 Unit Price: $25.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18038-3241-14 0900 0570 802-13.57 EACH |LEX OPACA (AMERICAN HOLLY Bid: 100.000 Unit Price: $25.00
SDLNG BARE ROOT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*

RR004
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